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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Cornell-Dubilier Electronics Site ' CONTRACT NO.: 68-52-99-08

. ORDER NO.: 2083 ' . DATEC(s): 8/9/04 - 8/13/04
SITE/SPILL NO.: GZ : SHIFT: 0700 - 3:30 hrs.
EPA'-REGION: II . - OSC: T. Budroe
CONTRACTOR: Earth Tech Remediation Serv. . - WORK ORDER: 1 .
MONITORS: None . o RM: J. West (until assigned)

-~

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS

'~ WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR

TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY
THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM.

DESCRIPTION OF WORK TO BE PERFORMED :

1) Provide a draft form 1900-55 to the OSC for approval

2) Provide for a boundary survey of 126 Spicer Avenue, South Plainfield, NJ. (Block 337, Lots.
14, 14.01 and 15) by a NJ licensed surveyor. Have monumients installed to indicate boundaries.
3) Provide for a utility mark-out of the area in preparation for excavation activities.

4) Develop a Work Plan covering all aspects of the removal action, including a site specific
Restoration Plan. The Work Plan should include all tasks discussed with the OSC during the
initial site visits and meetings; a time-line outlining the estimated duration of each task;
identification of personnel, equipment, means of securing the Site and projected subcontracting
requirements; and a detailed site plan depicting zones of operation, entry/exit points, CRZs,

~ staging areas, and decontamination point(s). The Restoration Plan should also address methods

to protect remaining vegetation and lawn during work activities. All restoration landscaping

(sod, trees and other plantings) should be provided with a one-year guarantee replacement.

5) Develop a Site Health and Safety Plan for all tasks/activities outlmed in the delivery order
and/or discussed with the OSC. :

6) Provide bids to the OSC, prior to full moblhzatlon for the transportation and -
treatment/disposal of approximately 300 tons of nonhazardous PCB contaminated soil. T&D is
to be conducted in accordance with all federal, State and local regulations and must be in
compliance with the CERCLA Offsite Policy. Meet with the OSC on Site, if necessary, to-
collect additional s011 samples for: d1sposal analysis. Obtain the aforementioned analy51s as
necessary. )
7).Obtain bids for certlﬁed clean backﬁll and tops01l prior to full mobilization. The backﬁll and
topsoil used should be from a virgin source. The certification and supporting analytical results
for TAL/TCL parameters must be included with the bids. If it is not practical to obtain bids for
certified clean material, then obtain a backfill/topsoil sample from the apparent ‘awarded bldder
for TAL/TCL analysis. .

8) Obtain bids for cutting and removing trees which pose an obstacle to work activities and
subsequently, have such trees cut and removed :
9) Provide for video documentation fo property and residence prlor to the commencement of and
upon completion of Site activities. '

- 10) Complete a Daily Work Summary outlining daily accomplishments.

- NUMBER OF PERSONNEL AUTHORIZED

‘I-RESPONSE MANAGER - - 0-CLEANUP TECHNICIAN(S) 1-FIELD CLERKV '

0-CHEMIST  0-EQUIPMENT OPERATOR  0-FOREMAN 1-T&D COORDINATOR
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CERCLA REMOVAL ACTION DAILY WORK ORDER

- SITE NAME: Cornell- Dub111er Electromcs Site ' CONTRACT NO.: 68-S2-99-08
ORDER NO.: 2083 - . DATE(s): 8/9/04 - 8/13/04
SITE/SPILL NO.: GZ , a SHIFT: 0700 - 3:30 hrs. -
EPA REGION: 1I ; ~ OSC: T. Budroe
. CONTRACTOR: Earth Tech Remedlatlon Serv.- -~ WORK ORDER: 1
MONITORS: None _ , RM: J. West (until assmned)

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM . - OUANT. ITEM OUANT.
PICK UP TRUCK (1/4 TON) 0 "~ PASSENGER CAR 0
GARDEN SPRAYERS 0 BROOMS 0.
LAPTOP COMPUTER 0  COMPUTER PRINTER 0
COPIER o 0 . VACUUM LOADER: 0
FRACTANK = _ 0 . AIRCOMPRESSOR 0

- CHAIN SAW 0. = SAWZALL 0
DOUBLE DIAPHRAGM PUMP 0 SHOP VACUUM 0

T CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE

CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON—SCENE COORDINATOR %A__/ P

'SIGNATURE OF CONTRACTOR'S REPRESENTATIVE Q f?\ [Q—“J’)>

TACKNOWLEDGE RECEIPT ‘OF THIS WORK ORDER.

Amendments: )

SIGNATURE OF ON-SCENE COORDINATOR _

SIGNATURE OF CON TRACTOR'S REPRESENTATIVE
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